

CONFIDENTIAL

5 - JAN 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR  
PERIOD ENDING 5 JANUARY 1982

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interests that have Occurred During the Preceding Week:

25X1 OC/Test and Inspection Shop - [redacted] - Final drawings  
and specifications for the OC/FND Test and Inspection Shop,  
25X1 [redacted] have been delivered to RECD by Nash Love, Inc.  
25X1 An Invitation to Bid package is being prepared by RECD for the  
25X1 proposed direct Agency contract through the [redacted]  
[redacted]

3. Significant Events Anticipated During the Coming Week:

None

25X1

[redacted]

25X1

CONFIDENTIAL

[redacted]